

## Project Planning Phase

### Project Planning (Employee ID Card Request )

|               |                          |
|---------------|--------------------------|
| Date          | 01-01-2026               |
| Student ID    | BOBBILI REVANTH          |
| Project Name  | Employee ID Card Request |
| Maximum Marks |                          |

## Project Planning

The **Employee ID Card Request** project was planned to simplify and automate the process of handling employee ID card requests. The planning phase involved identifying user requirements, designing the request workflow, creating the Service Catalog, configuring catalog variables and UI policies, developing automated approval workflows using Flow Designer, and implementing email notifications. The project also included testing each module to ensure smooth request processing, accurate approvals, and efficient status tracking before deployment.

## Project Logic

The project follows a simple automated workflow. An employee submits an ID card request through the ServiceNow Service Catalog by filling out the required details. The system validates the information, creates a record in the Employee ID Card Request database, and triggers an automated approval workflow using Flow Designer. The request is sent to the designated approver, such as the HR manager or reporting manager, for review. Based on the approval decision, the request is either approved or rejected. If approved, it is assigned to the HR or Administration team for ID card generation and issuance, and the request status is updated accordingly. Throughout the process, automated email notifications keep employees informed, ensuring transparency, faster processing, and efficient employee ID card request management.

## PROJECT PLANNING

The project was planned in a structured manner to automate the employee ID card request management process in ServiceNow. The planning includes requirement analysis, design, development, testing and deployment.

### 01 REQUIREMENT ANALYSIS



- Identify user requirements and business needs
- Study the existing manual process
- Define scope and objectives

### 02 SOLUTION DESIGN



- Design the request workflow
- Define roles and approvals
- Create data model (Network Database)
- Plan notifications and reports

### 03 DEVELOPMENT



- Create Service Catalog & Catalog Items
- Configure variables, UI Policies
- Build approval workflow using Flow Designer
- Configure email notifications

### 04 TESTING



- Test catalog items and forms
- Validate workflow and approvals
- Verify email notifications
- Perform end-to-end testing

### 05 DEPLOYMENT



- Deploy solution to production
- Provide access to users
- Train users and approvers
- Go-live

### 06 MAINTENANCE & IMPROVEMENT



- Monitor system and performance
- Fix issues and bugs
- Gather user feedback
- Enhance with new requirements

## PROJECT LOGIC (WORKFLOW)

The system follows an automated workflow from request submission to closure with approvals, notifications and status updates.

### 1 USER SUBMITS REQUEST



User logs in to the Service Catalog and submits an employee ID card request by filling the required details.

### 2 REQUEST RECORD CREATED



The system validates the information and creates a record in the Network Database.

### 3 APPROVAL WORKFLOW TRIGGERED



Flow Designer triggers the approval workflow and sends the request to the designated approver.

### 4 APPROVAL DECISION



**REQUEST REJECTED**  
Status is updated as Rejected. User is notified with the rejection reason.

### 5 ASSIGN TO IT TEAM (ON APPROVAL)



After approval, the request is assigned to the IT team for fulfillment.

### 6 STATUS UPDATE & PROCESSING



IT team works on the request and updates the status at each stage.

### 7 REQUEST CLOSED & NOTIFICATION



Once completed, the request is closed and the user is notified via email.

User can track the status at any time in the portal